Rpt-ID: RCPESPRJ Georgia Date: 06/18/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14715-13-000-0 Estimate Number: 0002 Pay Period: 04/01/2014
to 05/23/2014

Contract Location: Time Allowed: 221  Days

1-285/SR 407 OVER ROTTENWOOD CREEK Elapsed Calender Days: 121 Days

Percent Time: 54.75
District: 7 Area: 02
Contractor:

COMANCHE CONSTRUCTION, INC. Date Let: 12/13/2013
1734 SANDS PLACE, S.E. Date Awarded: 12/27/2013
Date Contract Executed: 01/22/2014
Date Notice to Proceed: 01/23/2014
MARIETTA GA 30067-9214 Date Work Began: 03/01/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $1,283,121.00 Counties:
Original Contract Amount $1,283,121.00 Cobb
Funds Available $552,121.00
Percent Complete 56.97%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004604 $1,283,121.00 $1,283,121.00 $552,121.00 56.97% $537,250.00

Chief Engineer
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Estimate Summary By Project

Contract ID: B14715-13-000-0 Estimate Number: 0002 Pay Period: 04/01/2014
to 05/23/2014

Project Number: M004604 I-285/SR 407 - BRIDGE REHAB OVER ROTTENWO(

Federal State Project Number:  M004604

Total to Date Prev to Date This Estimate
Participating $657,900.00 $174,375.00 $483,525.00
Non-Participating $73,100.00 $19,375.00 $53,725.00
Total Earnings $731,000.00 $193,750.00 $537,250.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $731,000.00 $193,750.00 $537,250.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $731,000.00 $193,750.00
$537,250.00

Total Payable:
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ContractID: B14715-13-000-0 Estimate Number: 0002

Date: 06/18/2014

Page 3 of 3

Pay Period: 04/01/2014
to 05/23/2014

Project Number M004604

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 4.000 2.000
1000.000 2.000
4.000 $2,000.00 $4,000.00
Category Amount: $2,000.00 $4,000.00
Category Number: 0040 BRIDGE NO. 1 - OVER ROTTENWOOD CREEK
0065 518-1000 RAISE EXISTING BRIDGE, STA - LS 1.000 .000
230000.000 .250
.250 $57,500.00 $57,500.00
645+54
0085 535-1005 PAINT EXIST STEEL STRUCTURE, STANO - LS 1.000 .250
637000.000 .750
1.000 $477,750.00 $637,000.00
645+54
Category Amount: $535,250.00 $694,500.00
Project Total Amount: $537,250.00 $731,000.00



